

BRIEF WRITEUP ON E-COURTS MISSION MODE PROJECT

The Government is implementing a project for computerization of District & Subordinate Courts in the country and for upgradation of ICT infrastructure of the Supreme Court and the High Courts.


Under the project, 12000 courts in 2100 court complexes are expected to be computerised by 31.3.2012 and 2249 courts in 969 court complexes are expected to be computerized by 31.3.2014. The total estimated cost of phase I of the project is ₹ 935.00 crore. The National Informatics Centre (NIC) is the implementing agency of the project.

An E-Committee of the Supreme Court was constituted which is chaired by the Chief Justice of India to give overall policy directions to fulfilment of e-court programme. An Empowered Committee has been constituted in the Department of Justice to provide strategic direction and guidance to the e-courts Mission Mode Project. This Committee also has representative from the E-Committee of the Supreme Court.

Implementation of the project would result into online access to legal and judicial resources and trends, access to cause lists to litigants, advocates, prosecution and law enforcement agencies, availability of digitally signed court orders, issue of certified copies of orders & judgements within 24 hours, status of pending as well as disposed of cases, services through Information kiosks at court complexes, e-filing of cases, Video Conferencing facilities at Courts and prisons, etc.


Till March 2011, an amount of ₹ 397.85 crore has been given to NIC for implementation of the project. The Budget provisions for the current year is ₹ 297 crore.

Allahabad High Court




Allahabad	Target	Status	Status %
Total Courts	2053		100%
Sites funded	1928	1741	85%
Sites ready	1928	1928	94%
LAN Ordered	1928	1413	69%
LAN Delivery	1928	1351	66%
LAN installation	1928	851	41%
HW Ordered	1928	1928	94%
HW Delivery	1928	1928	94%
HW installation	1928	1344	65%
DG set fund sent	1928	0	0%
DG Set Procured	1928	0	0%
S/W Deployment	1928	1483	72%

Andhra Pradesh High Court




AP	Target	Status	Status %
Total Courts	951		100%
Sites funded	937	910	96%
Sites ready	782	529	56%
LAN Ordered	497	491	52%
LAN Delivery	497	479	50%
LAN installation	497	398	42%
HW Ordered	497	494	52%
HW Delivery	497	401	42%
HW installation	497	306	32%
DG set fund sent	497	517	54%
DG Set Procured	497	375	39%
S/W Deployment	497	281	30%

Bombay High Court




Bombay	Target	Status	Status %
Total Courts	2010		100%
Sites funded	1727	1973	98%
Sites ready	1727	1528	76%
LAN Ordered	1211	1102	55%
LAN Delivery	1211	1044	52%
LAN installation	1211	763	38%
HW Ordered	1211	1170	58%
HW Delivery	1211	1168	58%
HW installation	1211	1168	58%
DG set fund sent	1211	1116	56%
DG Set Procured	1211	1107	55%
S/W Deployment	1211	2010	100%

Calcutta High Court




Calcutta	Target	Status	Status %
Total Courts	785		100%
Sites funded	775	775	99%
Sites ready	775	775	99%
LAN Ordered	775	756	96%
LAN Delivery	775	756	96%
LAN installation	775	372	47%
HW Ordered	775	770	98%
HW Delivery	775	618	79%
HW installation	775	619	79%
DG set fund sent	775	763	97%
DG Set Procured	775	263	34%
S/W Deployment	775	346	44%

Chhattisgarh High Court




Chhattisgarh	Target	Status	Status %
Total Courts	306		100%
Sites funded	269	272	89%
Sites ready	269	191	62%
LAN Ordered	183	183	60%
LAN Delivery	183	183	60%
LAN installation	183	183	60%
HW Ordered	183	183	60%
HW Delivery	183	183	60%
HW installation	183	173	57%
DG set fund sent	183	190	62%
DG Set Procured	183	0	0%
S/W Deployment	183	173	57%

Gujarat High Court




Gujarat	Target	Status	Status %
Total Courts	862		100%
Sites funded	810	862	100%
Sites ready	771	824	96%
LAN Ordered	771	637	74%
LAN Delivery	771	391	45%
LAN installation	771	391	45%
HW Ordered	771	637	74%
HW Delivery	771	391	45%
HW installation	771	391	45%
DG set fund sent	771	719	83%
DG Set Procured	771	0	0%
S/W Deployment	771	386	45%

Gauhati High court




Gauhati	Target	Status	Status %
Total Courts	405		100%
Sites funded	389	407	100%
Sites ready	389	342	84%
LAN Ordered	316	307	76%
LAN Delivery	316	178	44%
LAN installation	316	161	40%
HW Ordered	316	302	75%
HW Delivery	316	76	19%
HW installation	316	76	19%
DG set fund sent	316	209	52%
DG Set Procured	316	74	18%
S/W Deployment	316	94	23%

Madhya Pradesh High Court




MP	Target	Status	Status %
Total Courts	1187		100%
Sites funded	1018	1166	98%
Sites ready	1018	1130	95%
LAN Ordered	670	785	66%
LAN Delivery	670	730	61%
LAN installation	670	730	61%
HW Ordered	670	731	62%
HW Delivery	670	731	62%
HW installation	670	731	62%
DG set fund sent	670	504	42%
DG Set Procured	670	504	42%
S/W Deployment	670	656	55%

Jammu & Kashmir High Court




J&K	Target	Status	Status %
Total Courts	180		100%
Sites funded	180	180	100%
Sites ready	180	180	100%
LAN Ordered	180	129	72%
LAN Delivery	180	115	64%
LAN installation	180	115	64%
HW Ordered	180	103	57%
HW Delivery	180	89	49%
HW installation	180	94	52%
DG set fund sent	180	119	66%
DG Set Procured	180	107	59%
S/W Deployment	180	82	46%

Jharkhand High court




Jharkhand	Target	Status	Status %
Total Courts	540		100%
Sites funded	503	486	90%
Sites ready	503	473	88%
LAN Ordered	211	344	64%
LAN Delivery	211	189	35%
LAN installation	211	53	10%
HW Ordered	211	344	64%
HW Delivery	211	82	15%
HW installation	211	82	15%
DG set fund sent	211	0	0%
DG Set Procured	211	0	0%
S/W Deployment	211	0	0%

Rajasthan High Court




Rajasthan	Target	Status	Status %
Total Courts	797		100%
Sites funded	796	797	100%
Sites ready	552	796	100%
LAN Ordered	211	404	51%
LAN Delivery	211	305	38%
LAN installation	211	125	16%
HW Ordered	211	405	51%
HW Delivery	211	157	20%
HW installation	211	94	12%
DG set fund sent	211	666	84%
DG Set Procured	211	0	0%
S/W Deployment	211	0	0%

Karnataka High Court




Karnataka	Target	Status	Status %
Total Courts	825		100%
Sites funded	724	757	92%
Sites ready	724	625	76%
LAN Ordered	632	397	48%
LAN Delivery	632	218	26%
LAN installation	632	17	2%
HW Ordered	632	407	49%
HW Delivery	632	85	10%
HW installation	632	17	2%
DG set fund sent	632	422	51%
DG Set Procured	632	61	7%
S/W Deployment	632	0	0%

Kerala High Court




Kerala	Target	Status	Status %
Total Courts	408		100%
Sites funded	404	403	99%
Sites ready	404	405	99%
LAN Ordered	404	393	96%
LAN Delivery	404	358	88%
LAN installation	404	230	56%
HW Ordered	404	384	94%
HW Delivery	404	209	51%
HW installation	404	209	51%
DG set fund sent	404	348	85%
DG Set Procured	404	0	0%
S/W Deployment	404	205	50%

Madras High Court




Madras	Target	Status	Status %
Total Courts	799		100%
Sites funded	799	780	98%
Sites ready	788	611	76%
LAN Ordered	406	472	59%
LAN Delivery	406	325	41%
LAN installation	406	325	41%
HW Ordered	406	470	59%
HW Delivery	406	323	40%
HW installation	406	323	40%
DG set fund sent	406	326	41%
DG Set Procured	406	140	18%
S/W Deployment	406	322	40%

Orissa High court




Orissa	Target	Status	Status %
Total Courts	412		100%
Courts funded	426	412	100%
Courts ready	141	341	83%
LAN Ordered	141	154	37%
LAN Delivery	141	57	14%
LAN installation	141	32	8%
HW Ordered	141	105	25%
HW Delivery	141	32	8%
HW installation	141	32	8%
DG set fund sent	141	263	64%
DG Set Procured	141	0	0%
S/W Deployment	141	0	0%

Patna High Court




Patna	Target	Status	Status %
Total Courts	1054		100%
Sites funded	635	635	60%
Sites ready	305	165	16%
LAN Ordered	0	0	0%
LAN Delivery	0	0	0%
LAN installation	0	0	0%
HW Ordered	0	0	0%
HW Delivery	0	0	0%
HW installation	0	0	0%
DG set fund sent	0	0	0%
DG Set Procured	0	0	0%
S/W Deployment	0	0	0%

Punjab & Haryana High Court




Punjab & Haryana	Target	Status	Status %
Total Courts	695		100%
Sites funded	676	695	100%
Sites ready	676	695	100%
LAN Ordered	676	663	95%
LAN Delivery	676	514	74%
LAN installation	676	493	71%
HW Ordered	676	637	92%
HW Delivery	676	514	74%
HW installation	676	440	63%
DG set fund sent	676	586	84%
DG Set Procured	676	514	74%
S/W Deployment	676	399	57%

Shimla High Court




Shimla	Target	Status	Status %
Total Courts	115		100%
Sites funded	106	94	82%
Sites ready	115	115	100%
LAN Ordered	106	100	87%
LAN Delivery	106	42	37%
LAN installation	106	0	0%
HW Ordered	106	102	89%
HW Delivery	106	29	25%
HW installation	106	16	14%
DG set fund sent	106	73	63%
DG Set Procured	106	0	0%
S/W Deployment	106	8	7%

Sikkim High Court



Sikkim	Target	Status	Status %
Total Courts	10		100%
Sites funded	10	9	90%
Sites ready	8	0	0%
LAN Ordered	0	0	0%
LAN Delivery	0	0	0%
LAN installation	0	0	0%
HW Ordered	0	0	0%
HW Delivery	0	0	0%
HW installation	0	0	0%
DG set fund sent	0	0	0%
DG Set Procured	0	0	0%
S/W Deployment	0	0	0%

Uttarakhand High Court



UK	Target	Status	Status %
Total Courts	231		100%
Sites funded	231	207	90%
Sites ready	231	209	90%
LAN Ordered	152	172	74%
LAN Delivery	152	96	42%
LAN installation	152	96	42%
HW Ordered	152	152	66%
HW Delivery	152	96	42%
HW installation	152	96	42%
DG set fund sent	152	96	42%
DG Set Procured	152	0	0%
S/W Deployment	152	96	42%