


No.EDN-(Ele.)H (17)1/2020-PLA
Directorate of Elementary Education
Himachal Pradesh

Dated Shimla 171001 the

To

The Deputy Director Elementary Education
Chamba, Kinnaur, Kullu, L&S, Mandi & Sirmour
Himachal Pradesh



Subject:-

Proceedings/ Minutes of Review Meeting held on dated 10th March, 2021 with DDEEs-cum-Member Secretary DLMA for PLA.

Sir/Madam,

A copy of approved Proceedings/minutes of Review Meeting held on dated 10th March, 2021 with DDEEs-cum-Member Secretary DLMA for PLA on progress of implementation of "Padhna Likhna Abhiyan" (PLA) is enclosed herewith for further necessary action.


Deputy Director Elementary Education (HQ)
Himachal Pradesh Shimla-1

Endst. No: Even dated the Shimla- 171001

March, 2021

Copy to:-

1. The Secretary (Education) to the Government of Himachal Pradesh-171002 for information pl.
2. The Deputy Commissioner Chamba, Kinnaur, Kullu, L&S, Mandi and Sirmour for information pl.
3. The Superintendent IT cell is requested to upload the copy on departmental website and sent through e-mail to all concerned.
4. Guard file.



Deputy Director Elementary Education (HQ)
Himachal Pradesh Shimla-1

Subject: Proceedings/ Minutes of Review Meeting held on dated 10th March, 2021 with DDEEs-cum-Member Secretary DLMA for PLA:

The review meeting with DDEE-cum-Member Secretary DLMA for PLA was held (through virtual mode) on 10th March, 2021 under the chairmanship of Sh. Hitesh Azad Joint Director (Admn.) to review the progress of implementation of the PLA scheme during 2020-21. Following decisions were taken in the meeting:-

1. PLA is very specific programme for 2020-21 and no spill over of budget after 31st March, 2021 will be allowed and as such all Districts are requested to book/incur expenditure pertaining to the scheme on or before 31st March, 2021.
2. It was already decided that the PLA Primers and Guide Book for Adult Education may be printed at State Level and amounting to Rs. 40/- be provided for TLM and writing material.
3. All codal formalities of survey and VTs training should be completed before 31st March, 2021.
4. Literacy classes should be started for Learners on or before 1st April, 2021 positively.
5. That the assessment of the Learners will be done by the last week of May, 2021 and the remittance of fee be made in advance before 31st of March with the consultation of NIOS.
6. In r/o Chamba those Literates who have been issued certificate under Sakshar Bharat Literacy Mission under NIOS may not be repeated under PLA.
7. It was also decided that a meeting of all committees at different level be conducted for smooth implementation of the PLA.
8. Besides, the expenditure may be incurred in accordance with the approval/sanction of components as per unit cost.

The meeting ended with a vote of thanks by Joint Director (Admn.)

